



MS Teams Telephony Project Update



Important Statistics

Migration is
17%
complete

1707 phone
numbers deployed
in MS Teams

60% of users are
choosing soft
phones

21% of faculty/staff
migrated into MS
Teams Telephony

* Project Statistics as of 12/12/22



Important Statistics

Headset Equipment Ordered To-Date	Quantity	\$ Spent on Equipment
Jabra Talk 45 Headset - Jabra Talk 45 Bluetooth Headset	56	\$ 2,916.21
Logitech H390 - Logitech H390 USB Headset	178	\$ 4,344.07
Microsoft Headset - Microsoft Modern Wireless Headset	134	\$ 7,089.94
YeaLink Headset - YeaLink UH36	20	\$ 986.40
Grand Total	388	\$ 15,336.62

Phone Equipment Ordered To-Date	Quantity	\$ Spent on Equipment
YEA-EXP50 - Yealink Sidecar	6	\$ 587.52
YEA-MP54-TEAMS - MP54 Microsoft Teams Phone	543	\$ 40,684.07
YEA-MP56-TEAMS - MP56 Microsoft Teams Phone	146	\$ 30,297.92
Grand Total	695	\$ 71,569.51

**Statistics as 12/12/2022



Departments with Teams Telephony

- ITS
- Sea Grant
- Center for Academic Success
- Veterinary Medicine
- Law Center
- Department of Mathematics
- LSU Online
- College of Engineering
- Auxiliary Services
- CCE – Dean’s Office
- ITC
- Athletics IT
- Libraries Phase 1
- College of Business – Marketing and Economics
- COAD – School of Art



Upcoming Rollouts

- Completion of College of Engineering
- CARTS
- Department of Public Administration
- LSU Discover

- Now that LSU has successfully migrated early adopters, we need to move forward on migrating all other areas of campus to comply with modern telephony before August 31, 2023.
- Billing charges related to Telephony will not change after migration to MS Teams. What you are being charged for now will continue to be charged to you after the migration is completed unless you request to disconnect services you have now that are no longer used.

Questions

LSU A&M Classroom Project Update

Tureaud Hall Upgrades

- 30 Rooms were included in the Request for Responses (RFR)
- Items to be installed/upgraded
 - New camera
 - Microphones
 - Amplifiers
 - Wireless display
 - USB switcher
- Work started on these rooms on Monday, Dec. 12th
- Expected to be completed by the start of Spring Semester 2023



Confirmed College Room Priorities for Tier 2 Upgrades

ADSN

Room	Size/Type
Atkinson 107	48-GPC
Design 201	65-GPC
Design 313	75-GPC

Res Life

Room	Size/Type
RC2 169	55-GPC
RC2 105	55-GPC
Cypress 1035	73-GPC

HSE

Room	Size/Type
Peabody 214	30-GPC
Peabody 102	25-Lab
Peabody 216	33-GPC

Honors

Room	Size/Type
Frnch Hs 135	55-GPC
Frnch Hs 218	23-GPC
Frnch Hs 200	20-GPC

HSS

Room	Size/Type
Stubbs 210	25-GPC
Coates 211	20-Conf Rm
Himes 250A	20-Conf Rm

MDA

Room	Size/Type
M&DA 301	50-GPC
M&DA 215	51-GPC
M&DA 249	65-GPC

Ag

Room	Size/Type
RNR 142	88-GPC
HMEC 247	40-GPC
RNR 230	55-GPC

Business

Room	Size/Type
BECN 1900	50-Computer
BECS G1321	60-GPC
BECW 2520	60-GPC

Engineering

Room	Size/Type
PFT 2113	60-GPC
Doran 115	24-GPC
PFT 2324	49-Lab

Science

Room	Size/Type
Foster 214	40-GPC
Howe-Rus 347	25-GPC
Nicholson 262	40-Conf Rm



Law

Room	Size/Type
Law 108	65-GPC
Law 212	90-GPC
Law 214	90-GPC

Tier 2 Classroom Template



- Tier 2 Includes:
 - Auto Tracking camera
 - Sound reinforcement (mic, speakers, amp)
 - PC Refresh with dual monitors
 - Podium as needed
 - Projector, screen
 - USB Switching
 - Crestron Switching
 - Wireless Display
 - Document Camera



Tentative Timeline for Department/College Rooms

- **Supply chain delays are still a major issue for this project**
- Expected completion for this phase is before Fall 2023
- ITS is sending communications describing the project in detail
 - News & Notes
 - IT Wire
 - Direct to Faculty



Questions?



SIS Modernization Update

LSU Student Timeline

(59 Months)

Customer Prep Plan Continued Engagement Architect & Configure (Worksets) Test Deploy (MTP1, MTP2) Business Function Milestones (M1 - M5)

We are here



Onsite 1 plan a&c 3 a&c 4 plan 5 a&c 6 plan 7 test 8 a&c 9 test 10 deploy 11 a&c 12 test 13a deploy 14 test 13b deploy 15 test 16 test 17 deploy 18 test 19 deploy 20 test 21 test

Business Function Milestones

- 1**

 - Recruiting & Admissions
 - Application Fees & Tuition Deposits
 - Academic Units & Levels
 - Student Core
 - Program of Study Profiles
 - Calendars
 - Educational Institutions
 - Course Catalog
 - Class Schedule
- 2**

 - Verifications, Awarding & Packaging for New Students
 - ISIRs
 - Course Catalog (Cohort 2 Only)
 - Class Schedule (Cohort 2 Only)
- 3**

 - Registration & Advising
 - Student Conversion (All)
 - Verifications, Awarding & Packaging for Continuing Students
 - Fee Calculations, Sponsors, & Waivers
 - Payment Plans
- 4**

 - Payments
 - Cashiering Integration
 - Payment Plans
 - Disbursement
 - R2T4
 - Class Schedule (LSUE)
- 5**

 - Payments
 - Cashiering Integration
 - Disbursement
 - R2T4
- LSU A&M Only**

 - Student Financials Balances
 - Grading
 - Graduation
 - Transcript Generation
 - End-of-term Processing
- 5**


 - Student Financials Balances
 - Grading
 - Graduation
 - Transcript Generation
 - End-of-term Processing

Summer is Financial Aid Header for A&M
Summer is Financial Aid Trailer for LSUE, LSUA, LSUS

Workday Confidential

W Workday Feature Release

LSU Cohort 1 Architect and Configuration (A&C) Stage Overview



Workday Confidential

2022R1- V1

Project Highlights

- Completed Foundation Tenant Build and Foundation Tenant Turnover to the LSU Project Team
- Completed Initial Customer Readiness Reviews
- Presented Testing Strategy to project team members
- Achieved Plan Stage Signoff
 - 13 major project deliverables completed including Project Charter sign off
- Entered into the Architect and Configuration Stage
 - Successfully completed Sprint #3 with ~392 functional design and configuration tasks completed

Questions?